
 

 

 PROPERTY MANAGEMENT COMMITTEE 

 

November 3, 2016              5:30 p.m.                  Courthouse 

 

                               MINUTES: 

 

MEMBERS PRESENT:                        OTHERS PRESENT: 

 

Commissioner Charlie Baum               Ernest Burgess 

Commissioner Carol Cook                 Melissa Harrell 

Commissioner Trey Gooch                 John Thayer 

Commissioner Paul Johnson               Becky Scarlett 

Commissioner Shawn Kaplan 

Commissioner Allen McAdoo, C              

                           

      Chairman McAdoo presided and called the meeting to order at 

5:30 p.m. with six members being present at that time.  

 

MINUTES: 

 

  “Commissioner Johnson moved, seconded by Commissioner Cook, 

to approve the minutes of the last meeting as mailed.  This motion 

passed unanimously by acclamation.” 

 

UPDATE ON JUDICIAL BUILDING:  

 

  John Thayer was introduced as project manager for the new 

Judicial Building project advising they have been erecting structural 

steel over the last couple of months and should finish in three weeks.  

Additionally, slabs have been poured on the first three floors and 

they are pouring half a floor every week.  The parking garage is 

scheduled to be completed by late Spring, 2017.   

 

  Mayor Burgess advised the Judicial Building project is 

estimated at $56,780,000 and $12,500,000 has been completed to date.  

There is approximately $1,000,000 in contingency on the Judicial 

Building.  The parking garage project is estimated at $6,700,000 and 

$1,900,000 has been completed and paid to date.  There is $181,000 in 

contingency funds.  The anticipated move in for the Judicial Building 

is between May 2 and June 18, 2018 and offices should be working by 

June 1.   

 

  Mr. Thayer advised the biggest unknown is what is in the 

ground and they did find irregular rock.  They found areas of bad rock 

or dirt instead of rock.  Additionally, a void or cave was found 19 

feet down along Maple Street.   

 

  Mayor Burgess advised there are 11 courtrooms and if the 

contingency funds last they will complete the 12
th
 courtroom.  $550,000 

is required for the 12
th
 courtroom. 

 

  Mayor Burgess advised the road is being done by the City.  

The County shared in the design with no further commitment.  It is a 

major improvement with new sewer.  Mayor Burgess advised he is 

researching to see what the County responsibility might be.   

 

  Mayor Burgess additionally advised for the information of 

the Committee it will cost approximately $300,000 to barcode and label 

files from the Circuit Court and bond proceeds cannot be used for that 

work.  The money will potentially have to be amended from the County 

budget and there is a massive amount of files to be moved.  Ms. 

Harrell advised they are trying to get all files scanned.  A RFP will 

be required when they are ready to move the files. 

 

  Mayor Burgess advised there is very little furniture being 

moved from the old Judicial Building and will mainly be new furniture.  

There is $1,720,000 in the budget for furniture and some of the owner 



 

 

contingency will be needed to finish furniture.  The State has not 

contributed anything for State judges, District Attorney or Public 

Defender.  Furniture can come from bond proceeds.   

 

  Mayor Burgess advised he has asked for design and pricing 

of another entrance to the Clerk’s Office off Burton Street.  The City 

of Murfreesboro has declined to participate in the parking garage.  A 

topping out celebration will be sometime in December.  

 

UPDATE ON BURTON STREET AMBULANCE STATION: 

 

  Mayor Burgess advised the Burton Street ambulance station 

has been much delayed due to the underground hot electric line but 

Murfreesboro Electric has set a pole and work should start soon.   

 

  There appearing to be no further business to come before 

the Committee, Chairman McAdoo declared the meeting adjourned at 5:58 

p.m. 

 

 

_____________________________ 

ALLEN McADOO, Chairman 


